Village President Village Trustees
P. Sean Michels Robert Bohler
Villgge Clerk 10 S. Municipal Drive I\ljsxlgo(ﬁ?]z%
Cynthia Galbreath Sugar Grove, lllinois 60554 Rick Montalto
. - Phone: 630-466-4507 David Paluch
;”e'ﬁ?&ég{ggfgﬁggr Fax: 630-466-4521 Thomas Renk
Agenda
February 05, 2013
Regular Board Meeting
6:00 P.M.
1. Call to Order
2. Pledge of Allegiance
3. Roll Call
4. Public Hearing:
a. None
5. Appointments and Presentations
b. Proclamation: 2013 Engineers Week
6. Public Comment on Items Scheduled for Action
7. Consent Agenda
a. Approval: Minutes of the January 08 and 22, 2013 Meeting
b. Approval: Vouchers
8. General Business
a. Resolution: Approval Change Order #1 — Mallard Point / Rolling Oaks Area Drainage Project
9. New Business
10. Reports

a. Staff Reports

b. Trustee Reports

c. Presidents Report
11. Public Comments
12. Airport Report
13. Closed Session: Land Acquisition, Personnel, Litigation
14. Adjournment

Committee of the Whole Meeting
Cancelled

The consent agenda is made up of items that have been previously discussed, non-controversial, or routine in subject manner and are
voted on as a ‘package’. However, by simple request any member of the Board may remove an item from the consent agenda to have it
voted upon separately. Items that are marked as * STAR — indicate that the item is Subject to Attorney Review

Members of the public wishing to address the Board shall adhere to the following rules and procedures:

Complete the public comment sign-in sheet prior to the start of the meeting.

The Village President will call members of the public to the podium at the appropriate time.

Upon reaching the podium, the speaker should clearly state his or her name and address.

Individual comment is limited to three (3) minutes. The Village President will notify the speaker when time has expired.

Persons addressing the Board shall refrain from commenting about the private activities, lifestyles, or beliefs of others,

including Village employees and elected officials, which are unrelated to the business of the Village Board. Also,

speakers should refrain from comments or conduct that is uncivil, rude, vulgar, profane, or otherwise disruptive. Any

person engaging in such conduct shall be requested to leave the meeting.

6. The aforementioned rules pertaining to public comment may be waived by the Village President, or by a majority of a
quorum of the Village Board.

7. Except during the time allotted for public discussion and comment, no person, other than a member of the Board, shall

address that body, except with the consent of two (2) of the members present.
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Village of Sugar Grove

Proclamation

Engineers Week
February 17 - 23

WHEREAS, Engineers use their scientific and technical knowledge and skills

in creative and innovative ways to improve society’s quality of life; and

WHEREAS, Engineers face the major technological challenges of our time —
from rebuilding towns devastated by natural disasters to revolutionizing our
infrastructure and technical progress;

WHEREAS, Engineers are encouraging our young math and science students
to realize the practical power of their knowledge;

WHEREAS, we look more than ever to Engineers and their knowledge and
skills to meet the challenges of the twenty-first century;

NOVW, THEREFORE, I, P. Sean Michels, President of the Village of Sugar
Grove, on behalf of its citizens and Village Officials, do hereby proclaim the week
of February 17-23, 2013 to be Engineers Week in the Village of Sugar Grove,
Kane County, 1llinois.

Dated this 5th day of February 2013.

P. Sean Michels, Village President

Robert Bobler, Trustee Kevin Geary, Trustee Mari Johnson, Trustee
Rick Montalto, Trustee David Paluch, Trustee Thomas Renk, Trustee

Attest:

Cynthia L. Galbreath




CHANGE ORDER #1

Date: January 17, 2013
Project: Mallard Point Rolling Oaks Area Drainage Improvements

Job Number: VSG-012

Owner: Village of Sugar Grove Contractor: Neslund and Associates
10 S Municipal Drive 115 South River Road
Sugar Grove, Il 60554 North Aurora, Il 60541
Justification:

The following changes are hereby made to the CONTRACT DOCUMENTS: This was based on
field conditions and materials supplied by the contractor. This change order is intended to address
addition cost for the additional repair of field tiles encountered during construction of the pipe
through the agricultural tile and the change in as-built quantities versus bid quantities. There were
additions and deductions which are outlined on the attached pages. It also includes an additional
cost of $9,974.75 to install a dewatering device at Manhole #6. This collection system and valve
was retrofit into Manhole #6 and allows the collection of groundwater that was unexpectedly

encountered at this location.

Original Contract Price

Amount of Previous Change Order(s)

Current Contract Price adjusted by Previous Change Order(s)
Change in Contract Price Due to this Change Order

Contract Price Including this Change Order

Original Contract Time 180
Previous Changes to Contract Time 0
Current Contract Time adjusted by Previous Change Orders 180
Change to Contract Time 0
Contract Time including this Change Order 180
Approvals:

$1,142,184.09
$0.00
$1,142,184.09
$35,168.31
$1,177,352.40

Calendar Days
Calendar Days
Calendar Days
Calendar Days
Calendar Days

NESLUND AND ASSOCIATES TROTTER AND ASSOCIATES, INC. VILLAGE OF SUGAR GROVE

W e >

Ve espok Mark Bushnell, P.E, Sean Michels
—Jordd Sean Project Engineer President
1/17/2013 12:14 PM C.0.#1 Trotter and Associates, Inc.

V8G-012



Red Colermn Indicztes Reductions

Base Bid Cpmpl_nudTgm.;e Lo Reductions
’
nit Extended
i Unit # B _ ltem Description _Total Unit Price Cost
L e Ry L e e = —
1 30" Draintile (ADS N-12) 8398 LF H 2995 |%  3ssso0a0 B39R00 Y 33550010 |% &
2 24" Draintile (ADS N-13) #67 LF $ 2789 |$  26969.63 eqz.00 | $ is_zgzsa_ BT 25
3 18" Dralntile (ADS N-12) 915 LF $ 20854  19,077.7s © 91500 5 1307775 -
4 12" Draintile {ADS N-12] 408 LF ] 1800 $ 1,408.00 W6L00| 4§ T30s00 (5 -
s 12" Draintile {ADS N-12] - Flared Section 2 EA 3 391.32 782.64 ) o - - 15 (782.34)
[ 10" Draintile (ADS N-13) 280 LF H 1308 |8 3,662.40 w00 ] 5 366240 | 5 -
6" Dralntlle [ADS N-12] Perforated v-/ Backfill 610 LF $ 3569 [ 3 21,770.90 | 610005 . a0 |4 -
[ 24" RCP CLIV 46 LF 4 3045 | $ 1,401.16 Aonls La0116]% -
2 24" RCP FES w/ Grate 1 £A $ 121304 | % 1,279.44 _too|d 1204 % -
10 12 REP CLIV 3z LF $ i9.14|% 612.48 32008 61248 [ 5 J
i1 12" ACP FES wf Grate 1 EA $ 990.43 | § 590.43 gu =15 {930.43)
12 15" PVC SDR 26 10 13 s 39.00]§ 3,900.00 | °100.00 | 5 3,900.00 -
13 h PVC SDR 26 254 LF S 25308 5,72.62 154.00 | $ sme|s .
14 12" DIP CL 52 22 LF $ 446 | § e78.12f | nmooly 7RI Ly -
15 11.25" Band- 30" Draintile (ADS N-12} 4 EA $ 88295 [ & 3,531.80 Ap0fs  35180|% -
16 22.5" Bend- 30" Deaintile (ADS N-12) 5 EA 5 979.01 4,805.05 S00|5 +,895.05 | 5 =
17 Cleanout on 30" Tile 14 EA $ 1,06253 | 14,375.42 13001 % 1321289 | $ {1,052.53}
18 Cleanout on 6" Tile 9 EA - 4143218 372888 | _umois 372888 -
19 [Channel Gate- 24™ 2 EA 5 1,91135 | % 3,822.70 - 200)¢ 3822700185 - -
20 Channe! Gate- 15" 1 EA $ 2,255.57 | § 2,288,857 1o0|3 235.57 | § d
2 Aapgate - 12" p) EA $ 21720 |§  a3naas __a2o0ls 439838} i
22 IExEInr:torvEx:avatian 9 EA 540.22 | § 4,851.98 3 48613818 -
23 Trench Backfill [ cr $ 23398|5 143.84 00|85 143,88 .
24 Disposal of Material 1 LS $ 61,75245 |3 6L75245 10003 o175245 % g
25 Deviatering 1 L5 § 28580095 |§ 28530005 1.00 i 285,800.05 | &
T o, peby ] g
26 Storm Manhote , 6" Dizmeter wyf Type | Dpen Lid 1 kA $ 2,241.36 2241.36 100 213 |5 =
7 |Starm Manhola , & Dlameter w/ {2) Type | Open Lid 1 EA [ 2,788.12 | % 2,789.12 100 2,789,127 -
28 Storfn Manhole , 6 Diameter w/ Type | clased Lid 1 EA F] 295951 1% 2,959.51 20018 7,959.51 | 4
2 EA 3 2,250.89 | & 4,501.78 200]% 450,78 [ $ -
storm Manhole , 5' Diameter w/ Type | Closed Lid 2 EA 1,84%.09 |5 2,294.18 F B 30408 -
Storm Manhale , 4' Diametar w/ Type | Closed Lid 7 EA 1269.24 | § 5,854.68 _goefs sasaay |2 z
R _ Storm Inlat, 2' Diameter w/ Type 1 Closed Lid 4 EA_ 132071 ) § 5,282.85 e 5,282,841 $ -
e N i T AR (L0 sy - i E 2
33 intile Rastargtion & EA s 1,938.10 11,628.60 6008 lie62m60 )3 .
u Farmfield Restaration 658,534 SF $ 0.09 59,304.06 658,334.00 59, [ E
35 'Wetland Restoration 40914 SF 0.23 | % 9,410.22 " ] .
36 Silt Fence 3965 LE 239 9,079.85 #2800 |. TARHG |8 (385100
37 Clay Backill at Wetlands z EA Loa0.43 | § 2,160.86 .. 200 216086 | § -
38 Tree Clearing 58 5Y a7(3 2,851.85 ss00]5 zasiasis -
39 Rip Rap (AR-1] w/ Geotentile 6% SY $ 30.70 (% 2,118.30 59.00 213830 |5 -
4a Pavement Removai and Replacernent 605 SY 99.20| % 53,966.00 574,00 51,700.80 765
an Remave ard Replace Existing Hot Mix Asphalt Fathway 38 SY 72.04 2,737.52 — :
2 Curb Protection 40 iF 54.03 2,161.20 40.00 216120 | $ |
43 Curh Removal and Replacernent 302 LF $ 62,90 | 18,395.80 225005 1435250 | $
24 PCC Siclewalk Removal and Replacement 2076 SF $ 1715 |5 3560340 - [EY Y 1437750 2 -50]
45 HMA Pathway Remaval and Replacement- 3" Min Thickness 1125 5F 5 8.00 1 9,000.00 | L 5 3
46 Modify Existing Drainage Structures. 1 EA 5 170933 | & 1,700.39 100 | & e n, K -
Topsoil Fumnish and Placa 3" Min 9499 sY $ 252|8 2393748 L .
48 (DO Ci. 1 Seeding 2499 sY s ags|s 4,369.54 i . -
a5 Excelsior Blanket 9495 sY $ 2298 217527 W BE ¥ i
50 Rip Rap (RR-1) w/ Geotexiile 200 5Y $ 30705 612000 | & . 00.00 634000 | & -
51 Ditch Grading - Excavation and Disposal of Matetial 200 oY H 750(8 1,500.00 | § 00016 . . 150000 -
52 Price Hold Until 2012 1 EA $ 13,695.00 | § 13,605.00 | 5. 00 f8 13,685:00 | & -
Bass Bid Total $ 114218400 $ _103n1se28 s (a3sasa)

1/17/2013 12:14 PM

C.0. #1

Trotter and Associates, Inc.
VSG-012



Quantity Overages and Added Items

Project Changes

Change Order #1 Modification to Manhaole #6 Add Draintile and Valve 1 Each 5 9974751 % 8,974.75

Change Order #1- 13 Additional Draintile Repairs 1 Each S 25,195.30 | § 25,195.30
Change Orders#y 15 " ADS Santite 25 LinearFeet & 20.00 | $ 500.00
Change Ordersiy 10 A&ridrain on Manhole #6 1 Each & 460.00 | $ 469.00
Change Order #1  Stucture #10- Modification 1 gach & 563.00 | $ 563.00
Change Order #1 > Tucture #3- Madification 1 fach  § 1537.00|$  1537.00
Change Order #1 02t SWaps 1 Each  §  {1959.00§%  (1959.00)
Change Order 41 Added Inlet 1 Each  $ 1117008 1117.00
Change Order #1 12" Check Valve on Manhole #6 1 Each $ 1,500.00 | § 1,500.00
Change Order 1 Addifional Cleanouts 3 Each & 41432]8 134296
Change Order #1 Ixole rotory 7 Exch 5 5:0.22 % 3,731.54
Change Ordersy  Draintile repairs 8 Each & 193810 | $  15504.80
Change Order #1 18" SDR 26 Storm Sewer 92 Linear Feet S 4379 | § 4,580.68
Change Order #1 L25DIEStomIRIpe 4 Linear feet 5§ 44461 5 177.84
Change Order #1 RCP FES inlieu of ADS 2 Each & 990.43 | $ 1,980.86
Change Order #1 Watermain Corp Repair {1 Hour Crew Time} 1 Each g san.00| s 540.00
Change Order 41 Stone Bedding Per County 1 Fach  § 2,280.92 ] 2,280.92

Total Additional Quantities S £8,986.65

1mimary
Total Reductions | ($33,818.34)
Total Additions $68,986.65
Net Change $35,168.31
1/17/2013 12:14 PM C.0. #1 Trotter and Associates, Inc.

VS8G-012



VILLAGE OF SUGAR GROVE
BOARD REPORT

TO: VILLAGE PRESIDENT & BOARD OF TRUSTEES

FROM: ANTHONY SPECIALE, DIRECTOR OF PUBLIC WORKS
GEOFF PAYTON, STREETS & PROPERTIES SUPERVISOR

SUBJECT: APPROVAL: MALLARD POINT/ROLLING OAKS AREA DRAINAGE
PROJECT CHANGE ORDER #1

AGENDA: FEBRUARY 5, 2013 REGULAR BOARD MEETING
DATE: JANUARY 24, 2013

ISSUE

Should the Village Board approve the Mallard Point/Rolling Oaks Area Drainage Project
Change Order #1.

DISCUSSION

On July 17, 2012, the Village authorized the execution of an agreement with Trotter and
Associates for the construction observation of the Mallard Point / Rolling Oaks Area
Drainage Project. The Engineer’'s Estimated Cost of Construction was $1,194,816.80.
The bid was awarded to Neslund and Associates in the amount of $1,142,184.09 for the
drainage improvements for the project; $52,632.71 under the engineer’s estimate.

The attached Change Order #1 dated January 17, 2013 outlines the respective costs
requested by the contractor for extra work added to the scope of the project. The
change order addresses the additional repair of field tiles encountered during
construction of the pipe through the agricultural tile, the change in as-built quantities
versus bid quantities and the installation of a dewatering device at Manhole #6. Change
Order #1 will increase the original contract cost by $35,168.31. The new contract price
including Change Order # 1 is $1,177,352.40; $17,464.40 under the original engineer’s
estimate.

COST

The total cost of the Mallard Point / Rolling Oaks Area Drainage Improvements Change
Order #1 is $35,168.31. Additions to the contract total $68,986.65 and reductions to the
contract total $33,818.34. The associated costs with this project are budgeted in
account 30-53-7008: Capital Improvements. This account has $1,623,765.00 allocated
for Fiscal Year 2012-13.



RECOMMENDATION

The Village Board approves Resolution # 20130205PW2 authorizes execution of
Change Order #1 in the amount of $35,168.31 to Neslund and Associates as
recommended by Trotter and Associates, Inc.




RESOLUTION NO. _ 20130205PW2

VILLAGE OF SUGAR GROVE, KANE COUNTY, ILLINOIS

RESOLUTION AUTHORIZING EXECUTION OF CHANGE ORDER #1 WITH NESLUND
AND ASSOCIATES FOR THE CONSTRUCTION OF THE DRAINAGE IMPROVEMENTS
FOR THE MALLARD POINT / ROLLING OAKS AREA DRAINAGE PROJECT

WHEREAS, the Village of Sugar Grove Board of Trustees find that it is in the best interest
of the Village to engage the services of Neslund and Associates to provide construction services for
the drainage improvements for the Mallard Point / Rolling Oaks Area Drainage Project, and to
execute the attached agreement;

NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the
Village of Sugar Grove, Kane County, Illinois, as follows:

That attached hereto and incorporated herein by reference as Exhibit A is Change Order #1 between
Neslund and Associates and the Village of Sugar Grove for construction services for the drainage
improvements for the Mallard Point / Rolling Oaks Area Drainage Project. The Village President and
Clerk are hereby authorized to execute said agreement on behalf of the Village and to take such
further actions as are necessary to fulfill the terms of said agreement.

Passed by the President and Board of Trustees of the Village of Sugar Grove, Kane County,
llinois, at a regular meeting thereof held on the 5" day of _ February , 2013.

President of the Board of Trustees
of the Village of Sugar Grove, Kane
County, Illinois

ATTEST:
Clerk, Village of Sugar Grove

Aye Nay Absent Abstain

Trustee Robert E. Bohler
Trustee Kevin M. Geary
Trustee Mari Johnson
Trustee Rick Montalto
Trustee David Paluch
Trustee Thomas Renk
President P. Sean Michels
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